

TOWN OF WEST SENECA



ENGINEERING DEPARTMENT

TOWN SUPERVISOR  
SHEILA M. MEEGAN  
TOWN COUNCIL  
EUGENE P. HART  
WILLIAM P. HANLEY, JR.

January 3, 2014

Honorable Town Board  
Town of West Seneca

Re: **2013 Road Reconstruction Project  
(Greenbranch, Woodmar, Cardinal & Larkwood)  
Change Order Approval**

Honorable Board Members,

Please approve Change Order No. 1 in the total amount of **\$17,245.75** for additional work performed for the above referenced project.

The following additional work was completed due to field modifications and unforeseen conditions encountered during construction and as described in the enclosed request from DiPizio Construction Co., Inc.

• Drainage changes (MH#3 & DS #5 & 6)	\$8,398.17
• Sanitary & Storm sewer repairs (DS #16 & 17)	\$5,035.09
• Water Main repairs	\$1,117.49
• Removal of seven (7) additional trees	<u>\$2,695.00</u>
	<b>\$17,245.75</b>

Funding for this additional work is available under budget line 005.1440.0200.0522.

Very truly yours,

A handwritten signature in black ink that reads "Jason A. Foote".


Jason A. Foote, P.E.  
Town Engineer

Enc.

cc: Files: TB.  
Project

OFFICE: (716) 892-1097  
FAX: (716) 892-9354

# DiPizio Construction Co., Inc.



100 STRADTMAN

CHEEKTOWAGA, NEW YORK 14206

December 11, 2013

Town of West Seneca  
1250 Union Road  
West Seneca, NY 14224

Attn: Dave Solly

Re: Greenbranch, Woodmar, Cardinal & Larkwood

Dear Dave:

DiPizio Construction Company has previously submitted changes for the following:

Repair Water Main in the amount of	\$1,117.49
Drainage Changes (MH #3 & DS #5-6) in the amount of	\$8,398.17
Sanitary & Storm Repairs @ DS #16-17 in the amount of	\$5,035.09

Additional Tree Removal, 7 each @ \$385.00 in the amount of	<u>\$2,695.00</u>
Invoice attached	
CHANGE ORDER #1 TOTAL	17,245.75

Please call if you do not have all the information needed to proceed with payments.

Thank you.

Sincerely,


Jack Carone



Equal Opportunity Employer

OFFICE: (716) 892-1097  
FAX: (716) 892-9354

# DiPizio Construction Co., Inc.



100 STRADTMAN

CHEEKTOWAGA, NEW YORK 14206

December 11, 2013

Town of West Seneca  
1250 Union Road  
West Seneca, NY 14224

Attn: Dave Solly

Re: Greenbranch, Woodmar, Cardinal & Larkwood

Dear Dave:

Below is an explanation of the Extra Work:

**6/25-6/28/2013 Drainage Changes to DS #5-6 and MH #3**

The Proposed DS #10 was changed to MH #3 due to alignment problems. Additional 15" SR 35 pipe was added due to grade problems. Total amount of Force Account is \$8,398.17.

**7/10-7/11/2013 Repair Sanitary Sewer @ DS #16-17**

The existing sanitary sewer was embedded in the concrete base of existing drainage structure. While removing the drainage structure, the sanitary sewer was damaged and then repaired. Total Amount of Force Account is \$5,035.09

**7/29/2013 Repair Water Main @ DS #7**

The existing water main was embedded in the concrete base of the existing drainage structure. While removing the drainage structure, the water main was damaged and then repaired. Total amount of Force Account is \$1,117.49.

**Removal of Additional Trees:**

Seven (7) additional trees not shown on the plans were removed. The average cost per tree is \$385.00 X 7 each = \$2,695.00

Please call if you have any questions in regard to this. Thank you.

Sincerely,

Jack Carone



Equal Opportunity Employer