

TOWN OF WEST SENECA



ENGINEERING
DEPARTMENT

TOWN SUPERVISOR
SHEILA M. MEEGAN

TOWN COUNCIL
EUGENE P. HART
JOHN M. RUSINSKI

September 20, 2013

Honorable Town Board
Town of West Seneca

Honorable Board Members,

We have enclosed for your review and approval a copy of Change Order No. 1 for the Phase 2 & 3 Sewer Rehabilitation project. The Contractor has agreed to provide a credit of \$22.50 per VF for utilizing an alternate product for manhole rehabilitations. Based on the estimated quantities (2,250) in the Bid Form the credit will result in a net **DEDUCT** of **\$50,625.00**.

Feel free to contact me if you have any questions.

Very truly yours,

A handwritten signature in black ink that reads "Jason A. Foote".

Jason A. Foote, P.E.
Town Engineer

cc. Files: TB
Project

Change Order No. 1

Date of Issuance: <u>September 9, 2013</u>		Effective Date: <u>September 9, 2013</u>
Project: Phase 2 & 3 Sewer Rehabilitation	Owner: Town of West Seneca	Owner's Contract No.:
Contract: Phase 2 & 3 Sewer Rehabilitation		Date of Contract:
Contractor: United Survey, Inc.		Engineer's Project No.: 12049.00

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

The Contractor has agreed to provide a **DEDUCT** of **\$22.50 per VF** for utilizing MS-10,000 fortified with Con^{mic} Shield in lieu of Sauereisen Substrate Resurfacer No. F-121 and Sauereisen Sewergard Rotary Spray No. 210RS for the manhole rehabilitations.



Total Amount of Change Order as follows:
 2,250* VF x \$22.50 per VF = **\$50,625.00**

*Based on the estimated quantity in the Bid Form.

Attachments (list documents supporting change):

(See attached quote from Unites Survey, Inc.)

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price: \$ <u>4,884,040.00</u>	Original Contract Times: <input type="checkbox"/> Working <input checked="" type="checkbox"/> Calendar days Substantial completion date: <u>June 12, 2014</u> Ready for final payment (date): <u>July 12, 2014</u>
Increase from previously approved Change Orders \$ <u>0.00</u>	Increase from previously approved Change Orders: Substantial completion (date): _____ Ready for final payment (date): _____
Contract Price prior to this Change Order: \$ <u>4,884,040.00</u>	Contract Times prior to this Change Order: Substantial completion (date): <u>June 12, 2014</u> Ready for final payment (days or date): <u>July 12, 2014</u>
Decrease of this Change Order: \$ <u>(50,625.00)</u>	Increase of this Change Order: Substantial completion (days): _____ Ready for final payment (days or date): _____
Contract Price incorporating this Change Order: \$ <u>4,833,415.00</u>	Contract Times with all approved Change Orders: Substantial completion (date): <u>June 12, 2014</u> Ready for final payment (days or date): <u>July 12, 2014</u>

RECOMMENDED: By: <u></u> Engineer (Authorized Signature) Date: <u>9/18/13</u>	ACCEPTED: By: _____ Owner (Authorized Signature) Date: _____	ACCEPTED: By: <u></u> Contractor (Authorized Signature) Date: _____
--	--	--



UNITED SURVEY, INC.

Request For Change Order

CHANGE ORDER NO. 01
DATE SUBMITTED 07/16/2013

OWNER/ENGINEER

Mr. Jason A. Foote, P.E.
Clark Patterson Lee
26 Mississippi Street
Suite 300
Buffalo, NY 14203

PROJECT NAME: 2013 Phase II & III Sanitary Sewer Rehabilitation – Town of West Seneca

DESCRIPTION OF WORK: United Survey, Inc. is proposing the use of MS-10,000 Fortified with Con^{mic}Shield (manufactured by Permaform) in lieu of Sauereisen Substrate Resurfacer (cementitious) No. F-121 and Sauereisen Sewergard- Rotary Spray No. 210RS (epoxy).

ESTIMATED CHANGE ORDER TOTAL: Deduct of \$22.50 per VF
Total Footage in Contract: 2,250 VF at \$22.50 = Total Deduct of \$50,625.00

APPROVED BY: _____ DATE APPROVED: _____
(Print Owner or Engineer Name)

AUTHORIZED SIGNATURE: _____
(Owner or Engineer Signature)

ACCEPTED BY: _____ DATE ACCEPTED: _____
(Authorized United Survey Signature)

25145 Broadway Avenue • Cleveland, Ohio 44146 • (440) 439-7250 • (440) 439-7255 Facsimile