

# TOWN OF WEST SENECA



ENGINEERING  
DEPARTMENT

TOWN SUPERVISOR  
SHEILA M. MEEGAN  
TOWN COUNCIL  
EUGENE P. HART  
WILLIAM P. HANLEY, JR.

November 2, 1015

Honorable Town Board  
Town of West Seneca

**Re: West Seneca Senior Center  
Change Order #1**

Honorable Town Board,

Please approve change order number 1 to Caysea in the amount of \$3,702.93 for the handicap accessible bathrooms at the Senior Center. This change order is due to work that was required after tearing apart the wall and discovering differing conditions that required the rework of much of the plumbing in the bathrooms there.

Please feel to contact me if you have any additional questions.

Sincerely,

*Steven R. Tanner*

Steven R. Tanner, P.E.

Town Engineer

*KBfn*

Cc: file



TOWN OF WEST SENECA



ENGINEERING DEPARTMENT



TOWN SUPERVISOR SHEILA M. MEEGAN
TOWN COUNCIL EUGENE P. HART WILLIAM P. HANLEY, JR.

TOWN OF WEST SENECA ENGINEERING DEPARTMENT

JOB NO. 13174.00 CHANGE ORDER NO. 1

Caysea Contracting Corporation
65 Allendale Road
West Seneca, NY 14224

PROJECT: 13174.001 CPL

UNDER CONTRACT DATED: January 23, 2015

ADDITION \$3,702.93
DEDUCTION (\$)

YOU ARE HEREBY AUTHORIZED AND DIRECTED TO:
ADD as per attached: Change Order #1

NET ADD: \$3,702.93

AND TO ADD TO THE CONTRACT THE SUM OF:

--Three Thousand Seven Hundred Two Dollars and 93/100- \$3,702.93

THE CONTRACT COMPLETION DATE OF N/A. IS HEREBY EXTENDED
DAYS TO

Table with 5 columns: ORIGINAL CONTRACT (\$127,800.00), CHANGE ORDER (#1), ADDITION (\$3,702.93), DEDUCTION, CONTRACT TO DATE (\$131,502.93)

RECOMMENDED BY: TOWN ENGINEER DATE

ACCEPTED BY: Caysea Contracting Corp.

PER: DATE

APPROVED AT TOWN BOARD MEETING OF

PER SUPERVISOR DATE

CC: TOWN CLERK TOWN ENGINEER
TOWN ATTORNEY CONTRACTOR



