

TOWN OF WEST SENECA



ENGINEERING DEPARTMENT

TOWN SUPERVISOR
SHEILA M. MEEGAN

TOWN COUNCIL
EUGENE P. HART
WILLIAM P. HANLEY JR.

November 30, 2017

Honorable Town Board
Town of West Seneca

Honorable Board Members,

Please authorize the supervisor to execute the attached final change order #1 for the phase 4 sewer rehabilitation project. The change order is a deduct of \$57,801.36. Execution of this change order allows the town to close out the phase 4 sewer repair project.

Feel free to contact me if you have any questions.

Very truly yours,

Steven R. Tanner, P.E.

cc. Files: TB
Project

Change Order No. 1

Date of Issuance: November 29, 2017 Effective Date: November 29, 2017

Project: Phase 4 Sewer Rehabilitation	Owner: Town of West Seneca	Owner's Contract No.:
Contract: Phase 4 Sewer Rehabilitation	Date of Contract:	
Contractor: United Survey, Inc.	Engineer's Project No.: 12049.01	

The Contract Documents are modified as follows upon execution of this Change Order:

Description: Final close out

Total Change Order Amount **-\$57,801.36**

Attachments (list documents supporting change): Pay Application 20

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

\$ 3,290,100.00

Original Contract Times: Working Calendar days

Substantial completion date: September 1, 2016

Ready for final payment (date): November 1, 2016

Increase from previously approved Change Orders

\$ 0

Increase from previously approved Change Orders:

Substantial completion (date): November 30, 2017

Ready for final payment (date): December 30, 2017

Contract Price prior to this Change Order:

\$ 3,290,100.00

Decrease of this Change Order

\$ -57,801.36

Contract Price incorporating this Change Order:

\$ 3,232,298.64

RECOMMENDED:

By: _____

Engineer (Authorized Signature)

Date: _____


ACCEPTED:

By: _____

Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: 

Contractor (Authorized

Date: 11/30/2017