

# TOWN OF WEST SENECA



ENGINEERING DEPARTMENT

TOWN SUPERVISOR  
SHEILA M. MEEGAN  
TOWN COUNCIL  
EUGENE P. HART  
WILLIAM P. HANLEY JR.

December 6, 2017

Honorable Town Board  
Town of West Seneca

Honorable Board Members,

Please authorize the supervisor to execute the attached Change Order #3 to Resetarits Construction Company in the amount of \$60,591.48 for modifications, unforeseen conditions or improvements to the new West Seneca Community Center and Library based on the attached back up and quotes from the contractor.

Feel free to contact me if you have any questions.

Very truly yours,

A handwritten signature in black ink, appearing to read "S. R. Tanner".

Steven R. Tanner, P.E.

cc. Files: TB  
Project





**RESETARITS  
CONSTRUCTION**

1500 Union Road – Suite 100  
West Seneca, New York 14224  
Tele: (716) 675-1082

**LETTER OF TRANSMITTAL**

**SEND VIA:**

- NEXT DAY DELIVERY       1ST CLASS MAIL       HAND DELIVER       E-MAIL

<b>TO:</b> Steven R. Tanner
Clark Patterson Lee
26 Mississippi Street – Suite 300
Buffalo, New York 14203

<b>Date:</b> 07/25/2017	<b>RCC Job:</b> #16-010
<b>Project:</b> West Seneca Community Center & Library For Town Of West Seneca	


COPIES	DATE	DESCRIPTION
1 pdf	07/25/2017	Request For Change Order #019 – East Entrance Framing & Blocking

**THESE ITEMS ARE BEING TRANSMITTED AS CHECKED BELOW:**

- Letter of Interest       For approval       For your use       As requested

**REMARKS:**

Attached you will find the above referenced Request For Change Order for your review.  
If you have any questions, please do not hesitate to call.  
Thank you.

SIGNED:  Bill Albers, Sr. Project Manager



**RESETARITS  
CONSTRUCTION**

1500 Union Road - Suite 100  
West Seneca, New York 14224  
Tele: (716) 675-1082

**Request For Change Order: #019**

**RE: East Entrance Framing & Blocking**

**Date:** July 25, 2017

**To:** Steven R. Tanner  
Clark Patterson Lee  
26 Mississippi Street - Suite 300  
Buffalo, New York 14203

**Project:** West Seneca Com. Ctr. & Library  
1250 Union Road  
West Seneca, New York 14224

**Clark Patterson Lee Project No.:** 13272.01

**From:** Bill Albers  
Sr. Project Manager

**Resetarits Project No.:** 16-010

**THE CONTRACT IS CHANGED AS FOLLOWS:**

Furnish additional labor and materials necessary for the installation of the Additional Framing and Blocking at the East Entrance as per the attached Rochester Davis-Fetch's change requests #15 and #16 dated July 18th and 20th, 2017.

Subcontractor Labor & Materials .....	\$	4,299.00
Subcontractor OH&P .....	\$	-
Subcontractor Total Cost .....	\$	4,299.00
Contractor OH&P @ 5% .....	\$	214.95
<b>Total .....</b>	<b>\$</b>	<b>4,513.95</b>
 Total Amount of this Change Order at this Time is .....	 \$	 4,513.95

The Contract Sum will be Adjusted by this Change Order in the Amount of ..... \$ 4,513.95

The Contract Time will be Increased by (To Be Determined) Days.

The Date of Substantial Completion as of this date of this Change Order therefore is (To Be Determined).

**NOTE:** This Change Order may further impact the project schedule and Resetarits Construction reserves the right to request a time extension including an equitable adjustment, at a later date.

**AUTHORIZED SIGNATURES:**

  
\_\_\_\_\_  
Bill Albers, Resetarits Construction Corporation

  
\_\_\_\_\_  
Date:

\_\_\_\_\_  
Steven R. Tanner, Clark Patterson Lee

\_\_\_\_\_  
Date:

# ROCHESTER DAVIS-FETCH CORP.

175 Dodge Street  
Rochester, NY 14606

Phone : 585-458-0150  
Fax : 585-458-0281



## SUBCONTRACT CHANGE REQUEST

No. : 15

PROJECT : West Seneca Community Center  
ADDRESS : Resetarits Construction Corporation  
1500 Union Road, Suite 100  
West Seneca, NY 14224  
PM : Bill Albers (bill@rccorporation.com)

DATE : July 18, 2017  
RDF JOB NO. : 16-053  
PHONE : 716-675-1082  
FAX : 716-675-1182  
CONTRACT NO. : N/A

REFERENCE : RDF Work order ticket #54152

DESCRIPTION : Add blocking to G & H line I beams

*East Entrance*

HOURS	RATE	DESCRIPTION	ASSOCIATED COSTS
1.0	\$79.89	Foreman Labor	\$80
4.0	\$71.66	Journeyman Labor	\$287
		Materials	\$238
		Tools, Rentals and Equipment	\$65
		Overhead and Profit @ 15%	\$101
		<i>Subtotal</i>	\$670
		<i>Total</i>	\$771

REQUEST TOTAL

\$771

*Adam Bischoff*

PROJECT MANAGER

JOB NAME West Seneca Library R.D.F. JOB # 16-053 DATE 6/26/17  
 DIRECTED BY: GENERAL CONTRACTOR  ARCHITECT  OWNER  OTHER \_\_\_\_\_  
 INVOICE TO Resetarits AUTHORIZED BY Greg West  
 FIELD DIRECTIVE # \_\_\_\_\_ CHANGE ORDER # \_\_\_\_\_ PURCHASE ORDER # \_\_\_\_\_  
 DRAWING REFERENCE # / WORK LOCATION EAST Entrance

DESCRIPTION OF WORK: Add Blocking TO Gerd H line I beams TO flush out with framing and Carry Log Stone at Each window Return.  
Above E. Vestibule 100  
No SECTION @ THIS Location

MATERIAL AND PARTS		DESCRIPTION	UNIT	TOTAL
4	pcs	2"x6"x8" p.c. Kila dried	1.50	48.00
1	pcs	3/4" p.c. Plywood	35.00	35.00
1	box	1 3/4" Hilti Pins QV-47		50.00
1	box	red shot		15.00
1	box	2 1/2" Exterior Screws		90.00
				238.00

SCAFFOLD: \_\_\_\_\_  
 EQUIPMENT: 19' Scissor lift \$65

54152

EMPLOYEES NAME	DATE	TRADE	6/26							TOTAL HOURS	
			MON	TUES	WED	THUR	FRI	SAT	SUN		
Jeff Bowen <sup>6100</sup>		Foreman	OT								
		Carpenter	REG	1							1
Matt Spence		Carpenter	OT								
			REG	2							2
Russell Bradley <sup>5400</sup>		Carpenter	OT								
			REG	2							2
			OT								
			REG								
			OT								
			REG								
			OT								
			REG								

TRUCK TIME: PERSONS ON TRUCK 1  2  HOURS: \_\_\_\_\_ RATE PER HOUR: \_\_\_\_\_ TOTAL: \_\_\_\_\_  
 ADDITIONAL WORK REQUIRED: YES  NO  RDF FOREMAN: Jeff Bowen  
 GENERAL CONTRACTOR  CONSTRUCTION MANAGER  OWNER  OTHER AG 7-7-17  
 I HEREBY ACKNOWLEDGE SATISFACTORY COMPLETION OF ADDITIONAL WORK \_\_\_\_\_ AUTHORIZED SIGNATURE \_\_\_\_\_ DATE \_\_\_\_\_

# ROCHESTER DAVIS-FETCH CORP.

175 Dodge Street  
Rochester, NY 14606

Phone : 585-458-0150  
Fax : 585-458-0281



## SUBCONTRACT CHANGE REQUEST

No. : 16

PROJECT : West Seneca Community Center

DATE : July 20, 2017

ADDRESS : Resetarits Construction Corporation  
1500 Union Road, Suite 100  
West Seneca, NY 14224

RDF JOB NO. : 16-053

PHONE : 716-675-1082

FAX : 716-675-1182

PM : Bill Albers (bill@rccorporation.com)

CONTRACT NO. : N/A

REFERENCE : RDF Work order ticket #54153

~~RDF #20~~

DESCRIPTION : See attached work order ticket for detailed information.

East Entrance

HOURS	RATE	DESCRIPTION	ASSOCIATED COSTS
4.0	\$80.38	Foreman Labor	\$322
26.0	\$72.09	Journeyman Labor	\$1,874
		Materials	\$282
		Tools, Rentals and Equipment	\$590
			<i>Subtotal</i> \$3,068
		Overhead and Profit @ 15%	\$460
			<b><i>Total</i></b> <u>\$3,528</u>

REQUEST TOTAL

\$3,528

*Adam Bischoff*

PROJECT MANAGER







**RESETARITS**  
CONSTRUCTION

1500 Union Road – Suite 100  
West Seneca, New York 14224  
Tele: (716) 675-1082

**LETTER OF TRANSMITTAL**

**SEND VIA:**

- NEXT DAY DELIVERY       1ST CLASS MAIL       HAND DELIVER       E-MAIL

<b>TO:</b> Steven R. Tanner
Clark Patterson Lee
26 Mississippi Street – Suite 300
Buffalo, New York 14203

<b>Date:</b> 10/12/2017	<b>RCC Job:</b> #16-010
<b>Project:</b> West Seneca Community Center & Library For Town Of West Seneca	

COPIES	DATE	DESCRIPTION
1 pdf	10/12/2017	Request For Change Order #040 – RFI #26 Planter Base Clarification

**THESE ITEMS ARE BEING TRANSMITTED AS CHECKED BELOW:**

- Letter of Interest       For approval       For your use       As requested

**REMARKS:**

Attached you will find the above referenced Request For Change Order for your review.  
If you have any questions, please do not hesitate to call.  
Thank you.

SIGNED:

Bill Albers, Sr. Project Manager



1500 Union Road - Suite 100  
 West Seneca, New York 14224  
 Tele: (716) 675-1082

**Request For Change Order: #040**

**RE: RFI #26 Planter Base Clarification**

**Date:** October 12, 2017

**To:** Steven R. Tanner  
 Clark Patterson Lee  
 26 Mississippi Street - Suite 300  
 Buffalo, New York 14203

**Project:** West Seneca Com. Ctr. & Library  
 1250 Union Road  
 West Seneca, New York 14224

**Clark Patterson Lee Project No.:** 13272.01

**From:** Bill Albers  
 Sr. Project Manager

**Resetarits Project No.:** 16-010

**THE CONTRACT IS CHANGED AS FOLLOWS:**

Furnish additional labor and materials necessary for the additional work involved for the Planter Box installation as a result of the Architect's response to RFI #26 and as per the attached NC Contracting's quote.

Subcontractor Labor & Materials .....	\$	3,530.93
Subcontractor OH&P .....	\$	-
Subcontractor Total Cost .....	\$	3,530.93
Contractor OH&P @ 5% .....	\$	176.55
Total .....	\$	3,707.48
Total Amount of this Change Order at this Time is .....	\$	3,707.48

The Contract Sum will be Adjusted by this Change Order in the Amount of ..... \$ 3,707.48

The Contract Time will be Increased by (To Be Determined) Days.

The Date of Substantial Completion as of this date of this Change Order therefore is (To Be Determined).

**NOTE:** This Change Order may further impact the project schedule and Resetarits Construction reserves the right to request a time extension including an equitable adjustment, at a later date.

**AUTHORIZED SIGNATURES:**

  
 Bill Albers, Resetarits Construction Corporation

10/12/17  
 Date:

\_\_\_\_\_  
 Steven R. Tanner, Clark Patterson Lee

\_\_\_\_\_  
 Date:

NC Contracting, Inc.  
151 South Avenue  
West Seneca, NY 14224

**West Seneca Community Center & Library (RFI-26 Worksheet)**

Wall = Approx. 60 LF	Est. Qty.	Unit(s)	Unit Cost	Total Cost
2" ROC Stone (Under Wall Stone)	23 Tons		\$15.37	\$353.51
2" ROC Stone (Backfill Wall)	16 Tons		\$15.37	\$245.92
<b>Wall Layout</b>				
Labor	1 Hrs.		\$96.50	\$96.50
<b>Foundation Wall Excavation</b>				
Excavator (PC300)	2 Hrs.		\$230.00	\$460.00
Truck(s) (Qty = 1)	2 Hrs.		\$85.00	\$170.00
Labor	2 Hrs.		\$96.50	\$193.00
<b>Under Wall Stone Installation &amp; Compaction</b>				
Excavator (PC150)	2 Hrs.		\$180.00	\$360.00
Labor (Qty = 2)	2 Hrs.		\$193.00	\$386.00
Plate Tamper (Large)	2 Hrs.		\$130.00	\$260.00
<b>Backfill Foundation Wall &amp; Compaction</b>				
Excavator (PC150)	2 Hrs.		\$180.00	\$360.00
Labor (Qty = 2)	2 Hrs.		\$193.00	\$386.00
Plate Tamper (Large)	2 Hrs.		\$130.00	\$260.00
			<b>Total =</b>	<b>\$3,530.93</b>

**NOTES:**

- 1) 12" of compacted stone under poured wall (Poured wall by others)
- 2) Doesn't include any drainage pipe or drainage stone
- 3) 2" ROC Stone  $\$8.75 + \$1.31 (15\%) + \$5.31 (\text{Haul } 1.25 \text{ Hour Round @ } \$85.00 \text{ Per Hour}) = \$15.37 \text{ Per Ton}$



<b>REQUEST FOR INFORMATION</b>	RFI #: 26
	Date: 02/03/17

**West Seneca Community Center and Library CPL Proj #: 13272.01**

Contractor Name: Resetarits Construction Corp.

To: Steve Tanner Firm: Clark Patterson Lee

From: Bill Albers

**WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:**

Subject: Planter Location Clarification

Location: \_\_\_\_\_

Information is Requested By: RCC

**MESSAGE:**

**Ref: C201, S200, A201, IB-GC-04**

1. The Northeast Corner Elevation in IB-GC-04 shows a low planter just above "Planter Base..." text. This does not show up on S200. Please advise.  
**Please see attached sketch. We would like 12' of compacted stone under 12" of poured concrete, no rebar and do not tie into building foundation. Please proceed and submit a price for this added work.**
2. On C201, there is an Irrigation Line South of the building running to the area outside Door 130-1. Should there be a Planter there?  
**There is not a planter there, this line is for a hose bib that will be used to water the ground plantings shown on Sheet WSL-L100.1.**
3. On C201, there is an Irrigation Line North of the building near the Book Dropbox. Should there be a Planter there?  
**There is not a planter there, this line is for a hose bib that will be used to water the ground plantings shown on Sheet WSL-100.**

**Answered by Steve Tanner, 2/7/17**

Contractors Name: Resetarits Construction Corp.

By: Bill Albers

Date: 02/02/17



**LETTER OF TRANSMITTAL**

**SEND VIA:**

- NEXT DAY DELIVERY     
  1ST CLASS MAIL     
  HAND DELIVER     
  E-MAIL

<b>TO:</b> Steven R. Tanner
Clark Patterson Lee
26 Mississippi Street – Suite 300
Buffalo, New York 14203

<b>Date:</b> 10/25/2017	<b>RCC Job:</b> #16-010
<b>Project:</b> West Seneca Community Center & Library For Town Of West Seneca	

COPIES	DATE	DESCRIPTION
1 pdf	10/25/2017	Request For Change Order #041 – RFI #099 / IB #058 Decking

**THESE ITEMS ARE BEING TRANSMITTED AS CHECKED BELOW:**

- Letter of Interest     
  For approval     
  For your use     
  As requested

**REMARKS:**

Attached you will find the above referenced Request For Change Order for your review.  
If you have any questions, please do not hesitate to call.  
Thank you.

SIGNED:  Bill Albers, Sr. Project Manager



1500 Union Road - Suite 100  
 West Seneca, New York 14224  
 Tele: (716) 675-1082

**Request For Change Order: #041**

**RE: RFI #099 / IB #058 Decking**

**Date:** October 25, 2017

**To:** Steven R. Tanner  
 Clark Patterson Lee  
 26 Mississippi Street - Suite 300  
 Buffalo, New York 14203

**Project:** West Seneca Com. Ctr. & Library  
 1250 Union Road  
 West Seneca, New York 14224

**Clark Patterson Lee Project No.:** 13272.01

**From:** Bill Albers  
 Sr. Project Manager

**Resetarits Project No.:** 16-010

**THE CONTRACT IS CHANGED AS FOLLOWS:**

Furnish additional labor and materials necessary for the additional work involved for the Decking installation as a result of the Architect's response to RFI #099 and as per the attached Barry Steel's quote dated October 17, 2017.

Subcontractor Labor & Materials .....	\$ 6,796.00
Subcontractor OH&P .....	\$ -
Subcontractor Total Cost .....	\$ 6,796.00
Contractor OH&P @ 5% .....	\$ 339.80
Total .....	\$ 7,135.80
 Total Amount of this Change Order at this Time is .....	 \$ 7,135.80

The Contract Sum will be Adjusted by this Change Order in the Amount of ..... \$ 7,135.80

The Contract Time will be Increased by (To Be Determined) Days.

The Date of Substantial Completion as of this date of this Change Order therefore is (To Be Determined).

**NOTE:** This Change Order may further impact the project schedule and Resetarits Construction reserves the right to request a time extension including an equitable adjustment, at a later date.

**AUTHORIZED SIGNATURES:**

  
 Bill Albers, Resetarits Construction Corporation

10/25/17  
 Date:

\_\_\_\_\_  
 Steven R. Tanner, Clark Patterson Lee

\_\_\_\_\_  
 Date:

**BARRY** Steel Fabrication, Inc.

30 SIMONDS STREET • P.O. BOX 579 • LOCKPORT, NY 14094  
(716) 433-2144 • FAX (716) 433-7742 • www.barrysteel.com

Attn: Bill Albers  
Comp: Resetarits  
Job: West Seneca Community Center

Date:10/17/17

Quote

The cost for decking over computer room per RFI099 is \$6,796.00 Per Bill Albers.

Breakdown:

Material	\$3200.00
Shop\delivery	\$150.00
Install	\$2,829.00
O.P 10%	\$617.00
Total	\$6,796.00

Furnish and Install:

- 5 squares of 3" 22 N-G-90 decking over computer room. Decking will run the short way any hangers will have to be relocated by others. Cutting of openings by others.

Exclusions:

- Any and all engineering, surveying, permits and inspections
- AISC Certification
- ALL Taxes
- closures,
- Holes, welding or fabrication
- All hardware
- All painting, field painting, touch up, finish painting
- All Light Gage metal
- Specialty metals trim, covers etc.
- All Wood, and all hardware associated with.
- dismantling or patching of any existing material

Regards  
Jason R Barry  
Project manager \ Estimator







**LETTER OF TRANSMITTAL**

**SEND VIA:**

- NEXT DAY DELIVERY     
  1ST CLASS MAIL     
  HAND DELIVER     
  E-MAIL

<b>TO:</b> Steven R. Tanner
Clark Patterson Lee
26 Mississippi Street – Suite 300
Buffalo, New York 14203

<b>Date:</b> 10/31/2017	<b>RCC Job:</b> #16-010
<b>Project:</b> West Seneca Community Center & Library For Town Of West Seneca	

COPIES	DATE	DESCRIPTION
1 pdf	10/31/2017	Request For Change Order #043 – RFI #64 IB-27 Clarification

**THESE ITEMS ARE BEING TRANSMITTED AS CHECKED BELOW:**

- Letter of Interest     
  For approval     
  For your use     
  As requested

**REMARKS:**

Attached you will find the above referenced Request For Change Order for your review.  
If you have any questions, please do not hesitate to call.  
Thank you.

SIGNED:  Bill Albers, Sr. Project Manager



1500 Union Road - Suite 100  
 West Seneca, New York 14224  
 Tele: (716) 675-1082

**Request For Change Order: #043**

**RE: RFI #64 IB-27 Clarification**

**Date:** October 31, 2017

**To:** Steven R. Tanner  
 Clark Patterson Lee  
 26 Mississippi Street - Suite 300  
 Buffalo, New York 14203

**Project:** West Seneca Com. Ctr. & Library  
 1250 Union Road  
 West Seneca, New York 14224

**Clark Patterson Lee Project No.:** 13272.01

**From:** Bill Albers  
 Sr. Project Manager

**Resetarits Project No.:** 16-010

**THE CONTRACT IS CHANGED AS FOLLOWS:**

Furnish additional labor and materials necessary for the additional work involved with the Fire Rated Soffit Work as a result of the Architect's response to RFI #64 and as per the attached Rochester Davis-Fetch's quote #39 dated September 30, 2017.

Subcontractor Labor & Materials .....	\$ 5,434.00
Subcontractor OH&P .....	\$ -
Subcontractor Total Cost .....	\$ 5,434.00
Contractor OH&P @ 5% .....	\$ 271.70
Total .....	\$ 5,705.70
 Total Amount of this Change Order at this Time is .....	 \$ 5,705.70

The Contract Sum will be Adjusted by this Change Order in the Amount of ..... \$ 5,705.70

The Contract Time will be Increased by (To Be Determined) Days.

The Date of Substantial Completion as of this date of this Change Order therefore is (To Be Determined).

**NOTE:** This Change Order may further impact the project schedule and Resetarits Construction reserves the right to request a time extension including an equitable adjustment, at a later date.

**AUTHORIZED SIGNATURES:**

\_\_\_\_\_  
 Bill Albers, Resetarits Construction Corporation

\_\_\_\_\_  
 Date:

\_\_\_\_\_  
 Steven R. Tanner, Clark Patterson Lee

\_\_\_\_\_  
 Date:

# ROCHESTER DAVIS-FETCH CORP.

175 Dodge Street  
Rochester, NY 14606

Phone : 585-458-0150  
Fax : 585-458-0281



## SUBCONTRACT CHANGE REQUEST

No. : 39

PROJECT : West Seneca Community Center  
ADDRESS : Resetarits Construction Corporation  
1500 Union Road, Suite 100  
West Seneca, NY 14224  
PM : Bill Albers (bill@rccorporation.com)

DATE : September 20, 2017  
RDF JOB NO. : 16-053  
PHONE : 716-675-1082  
FAX : 716-675-1182  
CONTRACT NO. : N/A

REFERENCE : RFI #64, RDF Work order ticket #54174, 54175

DESCRIPTION : Frame additional fire rated soffit to enclose bar joists.

HOURS	RATE	DESCRIPTION	ASSOCIATED COSTS
8.0	\$80.38	Foreman Labor	\$643
36.0	\$72.09	Journeyman Labor	\$2,595
24.0	\$44.96	3rd Year Carpenter Labor	\$1,079
		Materials	\$408
		Overhead and Profit @ 15%	
			<i>Subtotal</i> \$4,725
			<i>Total</i> <u>\$709</u>
			<u>\$5,434</u>

REQUEST TOTAL

\$5,434

*Adam Bischoff*

PROJECT MANAGER

JOB NAME West Seneca R.D.F. JOB # 16-053 DATE 9-7-17  
 DIRECTED BY: GENERAL CONTRACTOR  ARCHITECT  OWNER  OTHER   
 INVOICE TO Resolair AUTHORIZED BY Greg West  
 FIELD DIRECTIVE # RFI 64 CHANGE ORDER # \_\_\_\_\_ PURCHASE ORDER # \_\_\_\_\_  
 DRAWING REFERENCE # / WORK LOCATION 2nd Floor

DESCRIPTION OF WORK: Frame additional Fire rated Soffit To enclose Bar Joists and create 1 HR Rating ad Mech room.

MATERIAL AND PARTS				
QUANTITY	UNIT	DESCRIPTION	UNIT	TOTAL
12	pcs	10' shaft liner	.65	78.00
20	pcs	10' shaft trimmer 2 1/2"	.75	150.00
20	pcs	12' shaft wall studs 2 1/2"	.75	180.00
				<u>408.00</u>
SCAFFOLD:				
EQUIPMENT:				

54174

EMPLOYEES NAME	DATE		MON	TUES	WED	9-7 THUR	9-8 FRI	SAT	SUN	TOTAL HOURS
	TRADE									
<u>Jeff Bowen</u>	Foreman									
	Carpenter					2	2			4
<u>Tony Boris</u>	Carpenter					6	6			12
	Carpenter					8	8			16
<u>Corey Davis</u>										

TRUCK TIME: PERSONS ON TRUCK 1  2  HOURS: \_\_\_\_\_ RATE PER HOUR: \_\_\_\_\_ TOTAL: 32

ADDITIONAL WORK REQUIRED: YES  NO  RDF FOREMAN: Jeff Bowen

GENERAL CONTRACTOR  CONSTRUCTION MANAGER  OWNER  OTHER

I HEREBY ACKNOWLEDGE SATISFACTORY COMPLETION OF ADDITIONAL WORK  
 AUTHORIZED SIGNATURE: [Signature] DATE: 9/15/17

FIELD DIRECTIVE/EXTRA WORK ORDER

JOB NAME West Seneca R.D.F. JOB # 16003 DATE 9-11-17  
DIRECTED BY: GENERAL CONTRACTOR  ARCHITECT  OWNER  OTHER \_\_\_\_\_  
INVOICE TO Resurstar's AUTHORIZED BY Greg West  
FIELD DIRECTIVE # RFI64 CHANGE ORDER # \_\_\_\_\_ PURCHASE ORDER # \_\_\_\_\_  
DRAWING REFERENCE # / WORK LOCATION 2nd Floor

DESCRIPTION OF WORK: This is a continuation of W.O. # 54174

MATERIAL AND PARTS

QUANTITY	UNIT	DESCRIPTION	UNIT	TOTAL

SCAFFOLD: \_\_\_\_\_  
EQUIPMENT: \_\_\_\_\_

**54175**

LABOR:

EMPLOYEES NAME	TRADE	DATE	9-11	9-12	9-13	9-14	9-15	SAT	SUN	TOTAL HOURS
			MON	TUES	WED	THUR	FRI	SAT	SUN	
Jeff Bowen	Foreman	OT								4
	Carpenter	REG	2	2						
Tony Boris	Carpenter	OT								16
	Carpenter	REG	8	8						
Ed Igarra	Carpenter	OT								8
	Carpenter	REG	8							
Cory Davis	Carpenter	OT								8
	Carpenter	REG		8						
		OT								
		REG								
		OT								
		REG								

TRUCK TIME: PERSONS ON TRUCK 1  2  HOURS: \_\_\_\_\_ RATE PER HOUR: \_\_\_\_\_ TOTAL: 36

ADDITIONAL WORK REQUIRED: YES  NO  RDF FOREMAN: Jeff Bowen

GENERAL CONTRACTOR  CONSTRUCTION MANAGER  OWNER  OTHER To AB 9-16-17

I HEREBY ACKNOWLEDGE SATISFACTORY COMPLETION OF ADDITIONAL WORK \_\_\_\_\_ AUTHORIZED SIGNATURE \_\_\_\_\_ DATE 9/15/17





**RESETARTS  
CONSTRUCTION**

1500 Union Road – Suite 100  
West Seneca, New York 14224  
Tele: (716) 675-1082

**LETTER OF TRANSMITTAL**

**SEND VIA:**

NEXT DAY DELIVERY

1ST CLASS MAIL

HAND DELIVER

E-MAIL

<b>TO:</b> Steven R. Tanner
Clark Patterson Lee
26 Mississippi Street – Suite 300
Buffalo, New York 14203

<b>Date:</b> 10/31/2017	<b>RCC Job:</b> #16-010
<b>Project:</b> West Seneca Community Center & Library For Town Of West Seneca	

COPIES	DATE	DESCRIPTION
1 pdf	10/31/2017	Request For Change Order #045 – IB-45 East Elevation Fascia

**THESE ITEMS ARE BEING TRANSMITTED AS CHECKED BELOW:**

Letter of Interest

For approval

For your use

As requested

**REMARKS:**

Attached you will find the above referenced Request For Change Order for your review.

If you have any questions, please do not hesitate to call.

Thank you.

SIGNED:

Bill Albers, Sr. Project Manager



1500 Union Road - Suite 100  
 West Seneca, New York 14224  
 Tele: (716) 675-1082

**Request For Change Order: #045**

**RE: IB-45 East Elevation Fascia**

**Date:** October 31, 2017

**To:** Steven R. Tanner  
 Clark Patterson Lee  
 26 Mississippi Street - Suite 300  
 Buffalo, New York 14203

**Project:** West Seneca Com. Ctr. & Library  
 1250 Union Road  
 West Seneca, New York 14224

**Clark Patterson Lee Project No.:** 13272.01

**From:** Bill Albers  
 Sr. Project Manager

**Resetarits Project No.:** 16-010

**THE CONTRACT IS CHANGED AS FOLLOWS:**

Furnish additional labor and materials necessary for the additional work involved with the East Elevation Fascia as a result of the Architect's IB-045 and as per the attached Rochester Davis-Fetch's quote #37 dated September 20, 2017.

Subcontractor Labor & Materials .....	\$ 2,611.00
Subcontractor OH&P .....	\$ -
Subcontractor Total Cost .....	\$ 2,611.00
Contractor OH&P @ 5% .....	\$ 130.55
Total .....	\$ 2,741.55
 Total Amount of this Change Order at this Time is .....	 \$ 2,741.55

The Contract Sum will be Adjusted by this Change Order in the Amount of ..... \$ 2,741.55

The Contract Time will be Increased by (To Be Determined) Days.

The Date of Substantial Completion as of this date of this Change Order therefore is (To Be Determined).

**NOTE:** This Change Order may further impact the project schedule and Resetarits Construction reserves the right to request a time extension including an equitable adjustment, at a later date.

**AUTHORIZED SIGNATURES:**

\_\_\_\_\_  
 Bill Albers, Resetarits Construction Corporation

\_\_\_\_\_  
 Date:

\_\_\_\_\_  
 Steven R. Tanner, Clark Patterson Lee

\_\_\_\_\_  
 Date:



# ROCHESTER DAVIS-FETCH CORP.

175 Dodge Street  
Rochester, NY 14606

Phone : 585-458-0150  
Fax : 585-458-0281



## SUBCONTRACT CHANGE REQUEST

No. : 37

PROJECT : West Seneca Community Center  
ADDRESS : Resetarits Construction Corporation  
1500 Union Road, Suite 100  
West Seneca, NY 14224  
PM : Bill Albers (bill@rccorporation.com)

DATE : September 20, 2017  
RDF JOB NO. : 16-053  
PHONE : 716-675-1082  
FAX : 716-675-1182  
CONTRACT NO. : N/A

REFERENCE : IB-45, RDF Work order ticket #54171

DESCRIPTION : Install angle on top of angle frame extension of roof and rigid clip back to existing blocking.

HOURS	RATE	DESCRIPTION	ASSOCIATED COSTS
12.0	\$80.38	Foreman Labor	\$965
12.0	\$72.09	Journeyman Labor	\$865
		Materials	\$441
		Overhead and Profit @ 15%	
			<i>Subtotal</i> \$2,271
			\$341
			<b><i>Total</i></b> <u>\$2,611</u>

<b>REQUEST TOTAL</b>	<b>\$2,611</b>
----------------------	----------------

*Adam Bischoff*

PROJECT MANAGER

JOB NAME West Seneca R.D.F. JOB # 16-053 DATE 8-30-17  
 DIRECTED BY: GENERAL CONTRACTOR  ARCHITECT  OWNER  OTHER   
 INVOICE TO Roscarits AUTHORIZED BY Greg West  
 FIELD DIRECTIVE # 7B-4B CHANGE ORDER # \_\_\_\_\_ PURCHASE ORDER # \_\_\_\_\_  
 DRAWING REFERENCE # / WORK LOCATION South East Corner of 2 story roof

DESCRIPTION OF WORK: Install 6"x8" 1/2" Angl. On top of Angle frame Extension of Roof And rigid clip back to existing blocking. wrap in 5/4" Pt. plywood.

MATERIAL AND PARTS				
QUANTITY	UNIT	DESCRIPTION	UNIT	TOTAL
2	pcs	6"x8" Custom 1/2" Angle	49.31	98.62
2	pcs	3/4" Pt. Plywood	60.20	124.40
3	pcs	<del>6"x8" 1/2" Angl.</del> 6" 1/2" Studs @ 8'	1.40	33.60
3	pcs	6" 1/2" Track	1.40	42.00
2	lbs	Hex heads		10.00
16		10" rigid clips	7.00	112.00
2	lbs	1 3/8" Trim Drillers		10.00
2	lbs	1 3/8" Deck Screws		10.00
				440.62

SCAFFOLD: \_\_\_\_\_  
 EQUIPMENT: \_\_\_\_\_

54171

LABOR:

EMPLOYEES NAME	DATE	TRADE	8-30 8-31							TOTAL HOURS	
			MON	TUES	WED	THUR	FRI	SAT	SUN		
Jeff Bowen <sup>9250</sup>		Foreman									
		Carpenter			8	4					12
Ed Igerova		Carpenter			8						8
		Carpenter				4					4
Jason Bryant <sup>6100</sup>		Carpenter									
		Carpenter									

TRUCK TIME: PERSONS ON TRUCK 1  2  HOURS: \_\_\_\_\_ RATE PER HOUR: \_\_\_\_\_ TOTAL: \_\_\_\_\_  
 ADDITIONAL WORK REQUIRED: YES  NO  R.D.F. FOREMAN: Jeff Bowen  
 GENERAL CONTRACTOR  CONSTRUCTION MANAGER  OWNER  OTHER  to AB 9-16-17  
 I HEREBY ACKNOWLEDGE SATISFACTORY COMPLETION OF ADDITIONAL WORK \_\_\_\_\_  
 AUTHORIZED SIGNATURE: [Signature] DATE: 9/15/17



**RESEARITS  
CONSTRUCTION**

1500 Union Road – Suite 100  
West Seneca, New York 14224  
Tele: (716) 675-1082

**LETTER OF TRANSMITTAL**

**SEND VIA:**

- NEXT DAY DELIVERY     1ST CLASS MAIL     HAND DELIVER     E-MAIL

<b>TO:</b> Steven R. Tanner
Clark Patterson Lee
26 Mississippi Street – Suite 300
Buffalo, New York 14203

<b>Date:</b> 10/31/2017	<b>RCC Job:</b> #16-010
<b>Project:</b> West Seneca Community Center & Library For Town Of West Seneca	

COPIES	DATE	DESCRIPTION
1 pdf	10/31/2017	Request For Change Order #046 – RFI #82 Masonry Clarifications

**THESE ITEMS ARE BEING TRANSMITTED AS CHECKED BELOW:**

- Letter of Interest     For approval     For your use     As requested

**REMARKS:**

Attached you will find the above referenced Request For Change Order for your review.  
If you have any questions, please do not hesitate to call.  
Thank you.

SIGNED:  Bill Albers, Sr. Project Manager



1500 Union Road - Suite 100  
 West Seneca, New York 14224  
 Tele: (716) 675-1082

**Request For Change Order: #046**

**RE: RFI #82 Masonry Clarifications**

**Date:** October 31, 2017

**To:** Steven R. Tanner  
 Clark Patterson Lee  
 26 Mississippi Street - Suite 300  
 Buffalo, New York 14203

**Project:** West Seneca Com. Ctr. & Library  
 1250 Union Road  
 West Seneca, New York 14224

**Clark Patterson Lee Project No.:** 13272.01

**From:** Bill Albers  
 Sr. Project Manager

**Resetarits Project No.:** 16-010

**THE CONTRACT IS CHANGED AS FOLLOWS:**

Furnish additional labor and materials necessary for the additional work involved with the Massonry Clarifications as a result of the Architect's response to RFI #82 and as per the attached Thomas Johnson dated October 10, 2017.

Subcontractor Labor & Materials .....	\$ 7,514.00
Subcontractor OH&P .....	\$ -
Subcontractor Total Cost .....	\$ 7,514.00
Contractor OH&P @ 5% .....	\$ 375.70
Total .....	\$ 7,889.70
 Total Amount of this Change Order at this Time is .....	 \$ 7,889.70

The Contract Sum will be Adjusted by this Change Order in the Amount of ..... \$ 7,889.70

The Contract Time will be Increased by (To Be Determined) Days.

The Date of Substantial Completion as of this date of this Change Order therefore is (To Be Determined).

**NOTE:** This Change Order may further impact the project schedule and Resetarits Construction reserves the right to request a time extension including an equitable adjustment, at a later date.

**AUTHORIZED SIGNATURES:**

\_\_\_\_\_  
 Bill Albers, Resetarits Construction Corporation

\_\_\_\_\_  
 Date:

\_\_\_\_\_  
 Steven R. Tanner, Clark Patterson Lee

\_\_\_\_\_  
 Date:



**THOMAS JOHNSON, INC.**  
4196 South Taylor Road  
Orchard Park, New York 14127  
Phone: (716) 662-4575  
Fax: (716) 662-5326

**Date:** October 10<sup>th</sup>, 2017  
**To:** Resetarits Construction  
**Attn:** Bill Albers  
**From:** Ryan Johnson  
**Re:** West Seneca Community Center  
RFI #82 – Masonry Clarifications

**Masonry Quote**

The following is our proposal for the necessary labor, material, and equipment to caulk all of the precast head joints, per RFI-82. The same inclusions and exclusions apply from our base contract.

Subcontractor Quote:	\$6,534.00
15% O/P:	\$980.10
<b>TOTAL COST:</b>	<b>\$7,514.00</b>





**LETTER OF TRANSMITTAL**

**SEND VIA:**

- NEXT DAY DELIVERY     
  1ST CLASS MAIL     
  HAND DELIVER     
  E-MAIL

<b>TO:</b> Steven R. Tanner
Clark Patterson Lee
26 Mississippi Street – Suite 300
Buffalo, New York 14203

<b>Date:</b> 10/31/2017	<b>RCC Job:</b> #16-010
<b>Project:</b> West Seneca Community Center & Library For Town Of West Seneca	


COPIES	DATE	DESCRIPTION
1 pdf	10/31/2017	Request For Change Order #048 – AOR IB #044 Cornerstone

**THESE ITEMS ARE BEING TRANSMITTED AS CHECKED BELOW:**

- Letter of Interest     
  For approval     
  For your use     
  As requested

**REMARKS:**

Attached you will find the above referenced Request For Change Order for your review.  
If you have any questions, please do not hesitate to call.  
Thank you.

SIGNED:  Bill Albers, Sr. Project Manager



1500 Union Road - Suite 100  
 West Seneca, New York 14224  
 Tele: (716) 675-1082

**Request For Change Order: #048**

**RE: AOR IB #044 Cornerstone**

**Date:** October 31, 2017

**To:** Steven R. Tanner  
 Clark Patterson Lee  
 26 Mississippi Street - Suite 300  
 Buffalo, New York 14203

**Project:** West Seneca Com. Ctr. & Library  
 1250 Union Road  
 West Seneca, New York 14224

**Clark Patterson Lee Project No.:** 13272.01

**From:** Bill Albers  
 Sr. Project Manager

**Resetarits Project No.:** 16-010

**THE CONTRACT IS CHANGED AS FOLLOWS:**

Furnish additional labor and materials necessary for the additional work involved with the Fabrication of the Cornerstone as a result of the Architect's IB #044 and as per the attached Thomas Johnson dated October 10, 2017.

Subcontractor Labor & Materials .....	\$	957.00
Subcontractor OH&P .....	\$	-
Subcontractor Total Cost .....	\$	957.00
Contractor OH&P @ 5% .....	\$	47.85
Total .....	\$	1,004.85
 Total Amount of this Change Order at this Time is .....	 \$	 1,004.85

The Contract Sum will be Adjusted by this Change Order in the Amount of ..... \$ 1,004.85

The Contract Time will be Increased by (To Be Determined) Days.

The Date of Substantial Completion as of this date of this Change Order therefore is (To Be Determined).

**NOTE:** This Change Order may further impact the project schedule and Resetarits Construction reserves the right to request a time extension including an equitable adjustment, at a later date.

**AUTHORIZED SIGNATURES:**

\_\_\_\_\_  
 Bill Albers, Resetarits Construction Corporation

\_\_\_\_\_  
 Date:

\_\_\_\_\_  
 Steven R. Tanner, Clark Patterson Lee

\_\_\_\_\_  
 Date:





**THOMAS JOHNSON, INC.**  
4196 South Taylor Road  
Orchard Park, New York 14127  
Phone: (716) 662-4575  
Fax: (716) 662-5326

**Date:** October 10<sup>th</sup>, 2017  
**To:** Resetarits Construction  
**Attn:** Bill Albers  
**From:** Ryan Johnson  
**Re:** West Seneca Community Center  
Information Bulletin No. IB-GC-044

**Masonry Quote**

The following is our proposal for all necessary labor, material, and equipment cut the existing date stone in half, remove the capsule, have the one piece engraved on the backside, and then install both in the eastern planter. The same inclusions and exclusions apply from our base contract.

We will take every care and precaution possible when cutting the stone but you always run the risk of breaking the stone. All it takes is one hairline crack or weak plane in the stone and the piece will break (which is why quarries always figure waste). If this happens, there will be an additional charge to provide a new stone.

Material Subtotal:	\$450.00
Labor Subtotal:	<u>\$382.84</u>
Subtotal:	\$832.84
15% O/P:	\$124.93
<b>TOTAL COST:</b>	<b>\$957.00</b>





**LETTER OF TRANSMITTAL**

**SEND VIA:**

- NEXT DAY DELIVERY     
  1ST CLASS MAIL     
  HAND DELIVER     
  E-MAIL

<b>TO:</b> Steven R. Tanner
Clark Patterson Lee
26 Mississippi Street – Suite 300
Buffalo, New York 14203

<b>Date:</b> 10/31/2017	<b>RCC Job:</b> #16-010
<b>Project:</b> West Seneca Community Center & Library For Town Of West Seneca	


COPIES	DATE	DESCRIPTION
1 pdf	10/31/2017	Request For Change Order #049 – AOR IB #041 Mortar Sample Mock Up

**THESE ITEMS ARE BEING TRANSMITTED AS CHECKED BELOW:**

- Letter of Interest     
  For approval     
  For your use     
  As requested

**REMARKS:**

Attached you will find the above referenced Request For Change Order for your review.  
 If you have any questions, please do not hesitate to call.  
 Thank you.

SIGNED:  Bill Albers, Sr. Project Manager



1500 Union Road - Suite 100  
 West Seneca, New York 14224  
 Tele: (716) 675-1082

**Request For Change Order: #049**

**RE: IB #041 Mortar Sample Mock Up**

**Date:** October 31, 2017

**To:** Steven R. Tanner  
 Clark Patterson Lee  
 26 Mississippi Street - Suite 300  
 Buffalo, New York 14203

**Project:** West Seneca Com. Ctr. & Library  
 1250 Union Road  
 West Seneca, New York 14224

**Clark Patterson Lee Project No.:** 13272.01

**From:** Bill Albers  
 Sr. Project Manager

**Resetarits Project No.:** 16-010

**THE CONTRACT IS CHANGED AS FOLLOWS:**

Furnish additional labor and materials necessary for the additional work involved with the Mortar Sample Mock Up as a result of the Architect's IB #041 and as per the attached Thomas Johnson dated October 10, 2017.

Subcontractor Labor & Materials .....	\$ 2,139.00
Subcontractor OH&P .....	\$ -
Subcontractor Total Cost .....	\$ 2,139.00
Contractor OH&P @ 5% .....	\$ 106.95
Total .....	\$ 2,245.95
 Total Amount of this Change Order at this Time is .....	 \$ 2,245.95

The Contract Sum will be Adjusted by this Change Order in the Amount of ..... \$ 2,245.95

The Contract Time will be Increased by (To Be Determined) Days.

The Date of Substantial Completion as of this date of this Change Order therefore is (To Be Determined).

**NOTE:** This Change Order may further impact the project schedule and Resetarits Construction reserves the right to request a time extension including an equitable adjustment, at a later date.

**AUTHORIZED SIGNATURES:**

\_\_\_\_\_  
 Bill Albers, Resetarits Construction Corporation

\_\_\_\_\_  
 Date:

\_\_\_\_\_  
 Steven R. Tanner, Clark Patterson Lee

\_\_\_\_\_  
 Date:



**THOMAS JOHNSON, INC.**  
4196 South Taylor Road  
Orchard Park, New York 14127  
Phone: (716) 662-4575  
Fax: (716) 662-5326

**Date:** October 10<sup>th</sup>, 2017  
**To:** Resetarits Construction  
**Attn:** Bill Albers  
**From:** Ryan Johnson  
**Re:** West Seneca Community Center  
Information Bulletin No. IB-GC-041

**Masonry Quote**

The following is our proposal for all necessary labor, material, and equipment to demolish the brick mockup and order a replacement cube of brick. We're not charging for the actual install or any of the accessories that we had to replace. The same inclusions and exclusions apply from our base contract.

Material Subtotal:	\$1,436.40
Labor Subtotal:	\$424.45
Subtotal:	\$1,860.85
15% O/P:	\$279.13
<b>TOTAL COST:</b>	<b>\$2,139.00</b>





**RESEARTS  
CONSTRUCTION**

1500 Union Road – Suite 100  
West Seneca, New York 14224  
Tele: (716) 675-1082

**LETTER OF TRANSMITTAL**

**SEND VIA:**

- NEXT DAY DELIVERY     1ST CLASS MAIL     HAND DELIVER     E-MAIL

<b>TO:</b> Steven R. Tanner
Clark Patterson Lee
26 Mississippi Street – Suite 300
Buffalo, New York 14203

<b>Date:</b> 10/31/2017	<b>RCC Job:</b> #16-010
<b>Project:</b> West Seneca Community Center & Library For Town Of West Seneca	

COPIES	DATE	DESCRIPTION
1 pdf	10/31/2017	Request For Change Order #050 – AOR IB #015 West Elevation Exterior Dimensions

**THESE ITEMS ARE BEING TRANSMITTED AS CHECKED BELOW:**

- Letter of Interest     For approval     For your use     As requested

**REMARKS:**

Attached you will find the above referenced Request For Change Order for your review.  
If you have any questions, please do not hesitate to call.  
Thank you.

SIGNED:

Bill Albers, Sr. Project Manager



1500 Union Road - Suite 100  
 West Seneca, New York 14224  
 Tele: (716) 675-1082

**Request For Change Order: #050**

**RE: IB #015 West Elevation Exterior Dimensions**

**Date:** October 31, 2017

**To:** Steven R. Tanner  
 Clark Patterson Lee  
 26 Mississippi Street - Suite 300  
 Buffalo, New York 14203

**Project:** West Seneca Com. Ctr. & Library  
 1250 Union Road  
 West Seneca, New York 14224

**Clark Patterson Lee Project No.:** 13272.01

**From:** Bill Albers  
 Sr. Project Manager

**Resetarits Project No.:** 16-010

**THE CONTRACT IS CHANGED AS FOLLOWS:**

Furnish additional labor and materials necessary for the additional work involved with the West Elevation Exterior Dimensions as a result of the Architect's IB #015 and as per the attached Thomas Johnson dated October 10, 2017.

Subcontractor Labor & Materials .....	\$	1,752.00
Subcontractor OH&P .....	\$	-
Subcontractor Total Cost .....	\$	1,752.00
Contractor OH&P @ 5% .....	\$	87.60
Total .....	\$	1,839.60
Total Amount of this Change Order at this Time is .....	\$	1,839.60

The Contract Sum will be Adjusted by this Change Order in the Amount of ..... \$ 1,839.60

The Contract Time will be Increased by (To Be Determined) Days.

The Date of Substantial Completion as of this date of this Change Order therefore is (To Be Determined).

**NOTE:** This Change Order may further impact the project schedule and Resetarits Construction reserves the right to request a time extension including an equitable adjustment, at a later date.

**AUTHORIZED SIGNATURES:**

  
 Bill Albers, Resetarits Construction Corporation

10/31/17  
 Date:

\_\_\_\_\_  
 Steven R. Tanner, Clark Patterson Lee

\_\_\_\_\_  
 Date:





**THOMAS JOHNSON, INC.**  
4196 South Taylor Road  
Orchard Park, New York 14127  
Phone: (716) 662-4575  
Fax: (716) 662-5326

**Date:** October 10<sup>th</sup>, 2017  
**To:** Resetarits Construction  
**Attn:** Bill Albers  
**From:** Ryan Johnson  
**Re:** West Seneca Community Center  
Information Bulletin No. IB-GC-015

**Masonry Quote**

The following is our proposal for all necessary labor, material, and equipment to make the necessary revisions to Vestibule 107C and the planter wall/pier directly outside of the vestibule. The same inclusions and exclusions apply from our base contract.

Material Subtotal:	\$521.07
Labor Subtotal:	<u>\$1,002.48</u>
Subtotal:	\$1,523.55
15% O/P:	\$228.53
<b>TOTAL COST:</b>	<b><u>\$1,752.00</u></b>





**RESEARITS**  
CONSTRUCTION

1500 Union Road – Suite 100  
West Seneca, New York 14224  
Tele: (716) 675-1082

**LETTER OF TRANSMITTAL**

**SEND VIA:**

- NEXT DAY DELIVERY       1ST CLASS MAIL       HAND DELIVER       E-MAIL

<b>TO:</b> Steven R. Tanner
Clark Patterson Lee
26 Mississippi Street – Suite 300
Buffalo, New York 14203

<b>Date:</b> 11/02/2017	<b>RCC Job:</b> #16-010
<b>Project:</b> West Seneca Community Center & Library For Town Of West Seneca	

COPIES	DATE	DESCRIPTION
1 pdf	11/02/2017	Request For Change Order #051 – RFI #93 Gap Between Roofs B & C

**THESE ITEMS ARE BEING TRANSMITTED AS CHECKED BELOW:**

- Letter of Interest       For approval       For your use       As requested

**REMARKS:**

Attached you will find the above referenced Request For Change Order for your review.  
If you have any questions, please do not hesitate to call.  
Thank you.

SIGNED: \_\_\_\_\_ **Bill Albers, Sr. Project Manager**



1500 Union Road - Suite 100  
 West Seneca, New York 14224  
 Tele: (716) 675-1082

**Request For Change Order: #051**

**RE: RFI #093 Gap Between Roofs B & C**

**Date:** November 2, 2017

**To:** Steven R. Tanner  
 Clark Patterson Lee  
 26 Mississippi Street - Suite 300  
 Buffalo, New York 14203

**Project:** West Seneca Com. Ctr. & Library  
 1250 Union Road  
 West Seneca, New York 14224

**Clark Patterson Lee Project No.:** 13272.01

**From:** Bill Albers  
 Sr. Project Manager

**Resetarits Project No.:** 16-010

**THE CONTRACT IS CHANGED AS FOLLOWS:**

Furnish additional labor and materials necessary for the additional work involved with the installation of the steel plate at the roof joint to fix the gap between Roofs B & C as a result of the Architect's response to RFI #093 and as per the attached Barry Steel's quote dated October 26, 2017.

Subcontractor Labor & Materials .....	\$ 2,473.00
Subcontractor OH&P .....	\$ -
Subcontractor Total Cost .....	\$ 2,473.00
Contractor OH&P @ 5% .....	\$ 123.65
Total .....	\$ 2,596.65

Total Amount of this Change Order at this Time is ..... \$ 2,596.65

The Contract Sum will be Adjusted by this Change Order in the Amount of ..... \$ 2,596.65

The Contract Time will be Increased by (To Be Determined) Days.

The Date of Substantial Completion as of this date of this Change Order therefore is (To Be Determined).

**NOTE:** This Change Order may further impact the project schedule and Resetarits Construction reserves the right to request a time extension including an equitable adjustment, at a later date.

**AUTHORIZED SIGNATURES:**

Bill Albers  
 Bill Albers, Resetarits Construction Corporation

November 2, 2017  
 Date:

\_\_\_\_\_  
 Steven R. Tanner, Clark Patterson Lee

\_\_\_\_\_  
 Date:

**BARRY** Steel Fabrication, Inc.

30 SIMONDS STREET • P.O. BOX 579 • LOCKPORT, NY 14094  
(716) 433-2144 • FAX (716) 433-7742 • www.barrysteel.com

1209098

Attn: Bill Albers  
Comp: Resetarits  
Job: West Seneca Community Center

Date:10/26/17

Quote

*steel plate at roof joint*

The cost for ~~decking over computer room~~ per RFI093 is \$2,473.00 Per Bill Albers.

Breakdown:

Material	\$690.00
Shop\delivery	\$600.00
Install	\$959.00
O.P 10%	\$224.00
<b>Total</b>	<b>\$2,473.00</b>

Furnish and Install:

- 9pcs of 14-gauge galv plate screwed down to decking with tech screws (2) @ every foot

Exclusions:

- Any and all engineering, surveying, permits and inspections
- AISC Certification
- All Taxes
- closures,
- Holes, welding or fabrication
- All painting, field painting, touch up, finish painting
- All Light Gage metal
- Specialty metals trim, covers etc.
- All Wood, and all hardware associated with.
- dismantling or patching of any existing material

Regards  
Jason R Barry  
Project manager \ Estimator





**RESEARITS**  
CONSTRUCTION

1500 Union Road – Suite 100  
West Seneca, New York 14224  
Tele: (716) 675-1082

**LETTER OF TRANSMITTAL**

**SEND VIA:**

- NEXT DAY DELIVERY       1ST CLASS MAIL       HAND DELIVER       E-MAIL

<b>TO:</b> Steven R. Tanner
Clark Patterson Lee
26 Mississippi Street – Suite 300
Buffalo, New York 14203

<b>Date:</b> 11/02/2017	<b>RCC Job:</b> #16-010
<b>Project:</b> West Seneca Community Center & Library For Town Of West Seneca	

COPIES	DATE	DESCRIPTION
1 pdf	11/02/2017	Request For Change Order #052 – RFI #102
		Add'l Brick Support at North Fireplace

**THESE ITEMS ARE BEING TRANSMITTED AS CHECKED BELOW:**

- Letter of Interest       For approval       For your use       As requested

**REMARKS:**

Attached you will find the above referenced Request For Change Order for your review.  
If you have any questions, please do not hesitate to call.  
Thank you.

SIGNED: \_\_\_\_\_ **Bill Albers, Sr. Project Manager**



**RESETARITS**  
CONSTRUCTION  
1500 Union Road - Suite 100  
West Seneca, New York 14224  
Tele: (716) 675-1082

**Request For Change Order: #052**

**RE: RFI #102 Add'l Brick Support at North Fireplace**

**Date:** November 2, 2017

**To:** Steven R. Tanner  
Clark Patterson Lee  
26 Mississippi Street - Suite 300  
Buffalo, New York 14203

**Project:** West Seneca Com. Ctr. & Library  
1250 Union Road  
West Seneca, New York 14224

**Clark Patterson Lee Project No.:** 13272.01

**From:** Bill Albers  
Sr. Project Manager

**Resetarits Project No.:** 16-010

**THE CONTRACT IS CHANGED AS FOLLOWS:**

Furnish additional labor and materials necessary for the additional work involved with the installation of the steel support for the Chimney Brick as a result of the Architect's response to RFI #102 and as per the attached Barry Steel's quote dated October 26, 2017.

Subcontractor Labor & Materials .....	\$ 3,003.00
Subcontractor OH&P .....	\$ -
Subcontractor Total Cost .....	\$ 3,003.00
Contractor OH&P @ 5% .....	\$ 150.15
Total .....	\$ 3,153.15
 Total Amount of this Change Order at this Time is .....	 \$ 3,153.15

The Contract Sum will be Adjusted by this Change Order in the Amount of ..... \$ 3,153.15

The Contract Time will be Increased by (To Be Determined) Days.

The Date of Substantial Completion as of this date of this Change Order therefore is (To Be Determined).

**NOTE:** This Change Order may further impact the project schedule and Resetarits Construction reserves the right to request a time extension including an equitable adjustment, at a later date.

**AUTHORIZED SIGNATURES:**

Bill Albers  
Bill Albers, Resetarits Construction Corporation

November 2, 2017  
Date:

\_\_\_\_\_  
Steven R. Tanner, Clark Patterson Lee

\_\_\_\_\_  
Date:



**BARRY** Steel Fabrication, Inc.

30 SIMONDS STREET • P.O. BOX 579 • LOCKPORT, NY 14094  
(716) 433-2144 • FAX (716) 433-7742 • www.barrysteel.com

Attn: Bill Albers  
Comp: Resetarits  
Job: West Seneca Community Center

Date: 10/26/17

Quote

*provide steel to support brick at Chimney*

The cost for ~~decking over computer room~~ per RFI102 is \$3,003.00 Per Bill Albers.

Breakdown:

Material	\$380.00
Shop\delivery	\$350.00
Install	\$2009.00
O.P 10%	\$273.00
<u>Total</u>	<u>\$3,003.00</u>

Furnish and Install:

- Channels and angles to support brick around chimney.

Exclusions:

- Any and all engineering, surveying, permits and inspections
- AISC Certification
- ALL Taxes
- closures,
- Holes, welding or fabrication
- All painting, field painting, touch up, finish painting
- All Light Gage metal
- Specialty metals trim, covers etc.
- All Wood, and all hardware associated with.
- dismantling or patching of any existing material

Regards  
Jason R Barry  
Project manager \ Estimator





**RESETRAKS**  
CONSTRUCTION

1500 Union Road – Suite 100  
West Seneca, New York 14224  
Tele: (716) 675-1082

**LETTER OF TRANSMITTAL**

**SEND VIA:**

- NEXT DAY DELIVERY       1ST CLASS MAIL       HAND DELIVER       E-MAIL

<b>TO:</b> Steven R. Tanner
Clark Patterson Lee
26 Mississippi Street – Suite 300
Buffalo, New York 14203

<b>Date:</b> 11/08/2017	<b>RCC Job:</b> #16-010
<b>Project:</b> West Seneca Community Center & Library For Town Of West Seneca	

COPIES	DATE	DESCRIPTION
1 pdf	11/08/2017	Request For Change Order #055 R-1 – RFI #033 Exterior Sitting Area

**THESE ITEMS ARE BEING TRANSMITTED AS CHECKED BELOW:**

- Letter of Interest       For approval       For your use       As requested

**REMARKS:**

Attached you will find the above referenced Request For Change Order for your review.  
If you have any questions, please do not hesitate to call.  
Thank you.

SIGNED: 

Ben Perkins, Estimator  
*Bill Albers, PM*



1500 Union Road - Suite 100  
 West Seneca, New York 14224  
 Tele: (716) 675-1082

**Request For Change Order: #055 R-1**

**RE: RFI #033 Exterior Sitting Area**

**Date:** December 5, 2017

**Project:** West Seneca Com. Ctr. & Library  
 1250 Union Road  
 West Seneca, New York 14224

**To:** Steven R. Tanner  
 Clark Patterson Lee  
 26 Mississippi Street - Suite 300  
 Buffalo, New York 14203

**Clark Patterson Lee Project No.:** 13272.01

**From:** Bill Albers  
 Sr. Project Manager

**Resetarits Project No.:** 16-010

**THE CONTRACT IS CHANGED AS FOLLOWS:**

Furnish additional labor and materials necessary for the completion of the masonry work at the Exterior Sitting Area at the Northeast Corner as per the Architect's response to RFI #033 and as per the attached Thomas Johnson's "Revised" Quote dated December 1, 2017 and Resetarits' credit.

Subcontractor Labor & Materials .....	\$	8,757.00
Subcontractor OH&P .....	\$	-
Subcontractor Total Cost .....	\$	8,757.00
Contractor OH&P @ 5% .....	\$	437.85
SubTotal .....	\$	9,194.85
Resetarits Credit .....	\$	(740.00)
Total .....	\$	8,454.85
Total Amount of this Change Order at this Time is .....		\$ 8,454.85

The Contract Sum will be Adjusted by this Change Order in the Amount of ..... \$ 8,454.85

The Contract Time will be Increased by (To Be Determined) Days.

The Date of Substantial Completion as of this date of this Change Order therefore is (To Be Determined).

**NOTE:** This Change Order may further impact the project schedule and Resetarits Construction reserves the right to request a time extension including an equitable adjustment, at a later date.

**AUTHORIZED SIGNATURES:**

  
 Bill Albers, Resetarits Construction Corporation

  
 Date:

Steven R. Tanner, Clark Patterson Lee

Date:



**THOMAS JOHNSON, INC.**  
4196 South Taylor Road  
Orchard Park, New York 14127  
Phone: (716) 662-4575  
Fax: (716) 662-5326

**Date:** December 1<sup>st</sup>, 2017  
**To:** Resetarits Construction  
**Attn:** Bill Albers  
**From:** Ryan Johnson  
**Re:** West Seneca Community Center  
RFI #33 – Outdoor Area 144 Double Wythe Wall

**Masonry Quote**

The following is our proposal for the necessary labor, equipment, and material for making the porch wall a double wythe wall. These changes include adding a wythe of brick on the backside of the porch wall and drilling/doweling a 4" CMU wall for the inner wythe. Instead of extending the precast base through the wall, the brick veneer on the backside will extend down to the grade beam. The same inclusions and exclusions apply from our base contract.

Material Subtotal:	\$3,002.14
Equipment Subtotal:	\$125.00
Labor Subtotal:	<u>\$4,488.08</u>
Subtotal:	\$7,615.22
15% O/P:	\$1,142.28
<b>TOTAL COST:</b>	<b><u>\$8,757.00</u></b>



<b>REQUEST FOR INFORMATION</b>	RFI #: 33
	Date: 02/10/17

**West Seneca Community Center and Library CPL Proj #: 13272.01**

Contractor Name: Resetarits Construction Corp.

To: Steve Tanner Firm: Clark Patterson Lee

From: Bill Albers

**WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:**

Subject: Sitting Area at NE Corner

Location: Exterior - NE Corner

Information is Requested By: RCC

**MESSAGE:**

**Ref: Attached Details**

Attached find sketch of our proposed construction of the exterior short masonry wall. Please review and advise.

Response:

The attached sketch is acceptable with the following modifications:

- 1.) Provide #3 bar in the 4" CMU at 32" O.C.
- 2.) Grout all cores solid.
- 3.) Install truss-type horizontal joint reinforcing every 16" vertically tying brick wythes on opposite sides of CMU together.


D. M. Schoell 2-17-2017

Contractors Name: Resetarits Construction Corp.


By: Bill Albers

Date: 02/10/17

#3 DOWELS @ 32" O.C.  
DRILL AND GROUT 4"  
INTO CONCRETE CAP.



PROVIDE STEEL  
INTO CONCRETE  
COORDINATE WITH  
ARCHITECT



DOOR  
SCHEDULE  
AREA

THIS AREA WILL BE PRECAST  
PLANTER BASE PIECE PER A100  
23'-8"  
E RFI-24

(L.5)







**LETTER OF TRANSMITTAL**

**SEND VIA:**

- NEXT DAY DELIVERY     
  1ST CLASS MAIL     
  HAND DELIVER     
  E-MAIL

<b>TO:</b> Steven R. Tanner
Clark Patterson Lee
26 Mississippi Street – Suite 300
Buffalo, New York 14203

<b>Date:</b> 11/29/2017	<b>RCC Job:</b> #16-010
<b>Project:</b> West Seneca Community Center & Library For Town Of West Seneca	

COPIES	DATE	DESCRIPTION
1 pdf	11/29/2017	Request For Change Order #056 – RFI #081 Tube Lintel

**THESE ITEMS ARE BEING TRANSMITTED AS CHECKED BELOW:**

- Letter of Interest     
  For approval     
  For your use     
  As requested

**REMARKS:**

Attached you will find the above referenced Request For Change Order for your review.  
If you have any questions, please do not hesitate to call.  
Thank you.

SIGNED:  Bill Albers, Sr. Project Manager



1500 Union Road - Suite 100  
 West Seneca, New York 14224  
 Tele: (716) 675-1082

**Request For Change Order: #056**

**RE: RFI #081 Tube Lintel**

**Date:** November 29, 2017

**To:** Steven R. Tanner  
 Clark Patterson Lee  
 26 Mississippi Street - Suite 300  
 Buffalo, New York 14203

**Project:** West Seneca Com. Ctr. & Library  
 1250 Union Road  
 West Seneca, New York 14224

**Clark Patterson Lee Project No.:** 13272.01

**From:** Bill Albers  
 Sr. Project Manager

**Resetarits Project No.:** 16-010

**THE CONTRACT IS CHANGED AS FOLLOWS:**

Furnish additional labor and materials necessary for the installation of the Tub Lintel at "R" Window as a result of the Architect's response to RFI #081 and as per the attached Subcontractor quotes.

Subcontractor Labor & Materials (Barry Steel) .....	\$2,966.00
Subcontractor Labor & Materials (Thomas Johnson) .....	\$6,179.00
SubTotal Subcontractor Labor & Materials .....	\$9,145.00
Subcontractor OH&P @ 10% .....	\$0.00
Subcontractor Total Cost .....	\$9,145.00
Contractor OH&P @ 5% .....	\$457.25
Total Amount of this Change Order at this Time is .....	\$9,602.25


The Contract Sum will be Adjusted by this Change Order in the Amount of ..... \$9,602.25

The Contract Time will be Increased by (To Be Determined) Days.

The Date of Substantial Completion as of this date of this Change Order therefore is To Be Determined

**NOTE:** This Change Order may further impact the project schedule and Resetarits Construction reserves the right to request a time extension including an equitable adjustment, at a later date.

**AUTHORIZED SIGNATURES:**

  
 Bill Albers, Resetarits Construction Corporation

11/29/17  
 Date:

\_\_\_\_\_  
 Steven R. Tanner, Clark Patterson Lee

\_\_\_\_\_  
 Date:



## Steel Fabrication, Inc.

30 SIMONDS STREET • P.O. BOX 579 • LOCKPORT, NY 14094  
(716) 433-2144 • FAX (716) 433-7742 • www.barrysteel.com

Attn: Bill Albers  
Comp: Resetarits  
Job: West Seneca Community Center

Date: 11/22/17

### Quote

The cost setting tube lintel is \$.00 Per Bill Albers.

#### Breakdown:

Material	\$00.00
Shop\delivery	\$00.00
Install	\$2,697.00
O.P 10%	\$269.00
<b>Total</b>	<b>\$2,966.00</b>

#### Install:

- 1 tube lintel onto bearing plates set by others and weld down

#### Exclusions:

- Any and all engineering, surveying, permits and inspections
- AISC Certification
- ALL Taxes
- closures,
- Holes, welding or fabrication
- All hardware
- All painting, field painting, touch up, finish painting
- All Light Gage metal
- Specialty metals trim, covers etc.
- All Wood, and all hardware associated with.
- dismantling or patching of any existing material

Regards  
Jason R Barry  
Project manager \ Estimator



**THOMAS JOHNSON, INC.**  
4196 South Taylor Road  
Orchard Park, New York 14127  
Phone: (716) 662-4575  
Fax: (716) 662-5326

**Date:** November 22<sup>nd</sup>, 2017  
**To:** Resetarits Construction  
**Attn:** Bill Albers  
**From:** Ryan Johnson  
**Re:** West Seneca Community Center  
RFI #81 – Installing Steel at “R” Window REVISED

**Masonry Quote**

The following is our proposal for the necessary labor & equipment to install the CMU and grout required for the new steel member called out in RFI #81. This includes rebuilding the jambs and grouting them solid to provide a solid bearing point. It also includes installing a rip course of CMU at the sill to bring the wall up to planter height. Providing/setting the steel and any CMU above the steel are excluded. The same inclusions and exclusions apply from our base contract.

Material Subtotal:	\$166.85
Equipment Subtotal:	\$250.00
Labor Subtotal:	\$4,956.64
Subtotal:	\$5,373.49
15% O/P:	\$806.02
<b>TOTAL COST:</b>	<b>\$6,179.00</b>