

TOWN OF WEST SENECA



ENGINEERING DEPARTMENT

TOWN SUPERVISOR
SHEILA M. MEEGAN
TOWN COUNCIL
EUGENE P. HART
WILLIAM P. HANLEY JR.

December 11, 2019

Honorable Town Board
Town of West Seneca

Honorable Board Members,

Please authorize the Supervisor to execute the attached Change Order #1 for the West Seneca Animal Shelter Rehabilitation Project to MGR Constructors in the amount of \$2,876.00 for Electrical Panel Improvements that are required to bring the building into compliance with code requirements. This work requires a shut down by the electrical utility, therefore the exact timing of the work is not known, but will be complete by the end of January.

Feel free to contact me if you have any questions.

Very truly yours,

Steven R. Tanner, P.E.

cc. Files: TB
Project

Change Order No. 1

Date of Issuance: December 9, 2019 Effective Date: December 9, 2019

Project: Animal Shelter Rehab Owner: Town of West Seneca Owner's Contract No.: N/A

Contract: Animal Shelter Rehabilitation Date of Contract: 7/17/19

Contractor: MGR Constructors, Inc. Engineer's Project No.: N/A

The Contract Documents are modified as follows upon execution of this Change Order:

Description: Move the electrical service, change order covers portion of the total that is not covered under the remaining contract allowance

Total Change Order Amount **\$2,876.00**

Attachments (list documents supporting change): CO Request and Allowance Disbursement #4

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

\$ 154,000.00

Original Contract Times: Working Calendar days

Substantial completion date: October 10, 2019

Ready for final payment (date): November 9, 2019

Increase from previously approved Change Orders

\$ 0

Increase from previously approved Change Orders:

Substantial completion (date): January 31, 2020

Ready for final payment (date): February 28, 2020

Contract Price prior to this Change Order:

\$ 154,000.00

Increase of this Change Order

\$ \$2,876.00

Contract Price incorporating this Change Order:

\$ 156,876.00

RECOMMENDED:

By: Steven R. Tanner, P.E.

Engineer (Authorized Signature)

Date: 12/9/19

ACCEPTED:

By: _____

Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: _____

Contractor (Authorized

Date: _____