

TOWN OF WEST SENECA



ENGINEERING DEPARTMENT

TOWN SUPERVISOR
SHEILA M. MEEGAN
TOWN COUNCIL
EUGENE P. HART
WILLIAM P. HANLEY JR.

January 10, 2018

Honorable Town Board
Town of West Seneca

Honorable Board Members,

Please authorize the supervisor to execute the attached Change Order #1 to Allied Fire Protection Systems in the amount of \$8,633.00 for the fire protection construction associated with the buildout of the first floor office space at the new West Seneca Community Center and Library.

Feel free to contact me if you have any questions.

Very truly yours,

Steven R. Tanner, P.E.

cc. Files: TB
Project

Change Order No. 1

Date of Issuance: January 4, 2018

Effective Date: January 4, 2018

Project: Community Center and Library	Owner: Town of West Seneca	Owner's Contract No.: N/A
Contract: Community Center and Library		Date of Contract: 12/5/2016
Contractor: Allied Fire Protection Systems, Inc		Engineer's Project No.: 13727.01

The Contract Documents are modified as follows upon execution of this Change Order:

Description: First Floor Office Buildout

Total Change Order Amount **\$8,633.00**

Attachments (list documents supporting change): Contractors letter

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

\$ 130,700.00

Original Contract Times: Working Calendar days

Substantial completion date: May 1, 2018

Ready for final payment (date): June 1, 2018

Increase from previously approved Change Orders

\$ 0

Increase from previously approved Change Orders:

Substantial completion (date): No change

Ready for final payment (date): No change

Contract Price prior to this Change Order:

\$ 130,700.00


Increase of this Change Order

\$ 8,633.00

Contract Price incorporating this Change Order:

\$ 139,333.00

RECOMMENDED:

By: 
Engineer (Authorized Signature)

Date: 1/4/18

ACCEPTED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: _____
Contractor (Authorized)

Date: _____



Change Request

To: Clark Patterson Lee
 26 Mississippi Street
 Suite 300
 Buffalo, NY 14203
 Ph: 585-454-7600 Fax: 585-232-5836

Number: 3
 Date: 10/17/17
 Job: 16-0106 West Seneca Community Center
 Phone:

Description: IB-GC-050

To accommodate the revised wall & ceiling changes we must change (20) upright sprinkler heads to pendent sprinkler heads and add (10) new pendent sprinkler heads and associated piping.

Description	Quantity	UofM	Unit Cost	Amount
Engineering Labor	20.00	hr	78.65	\$1,573.00
Fab Labor/Shop Time	20.00	hr	57.80	\$1,156.00
Installation Labor - Foreman	48.00	hr	72.14	\$3,462.72
Material From Inventory	1.00	Ls	1,140.00	\$1,140.00
Equipment Rental	5.00	hr	35.00	\$175.00
			Subtotal	\$7,506.72
			Markup	\$1,126.28

CO #1

Please provide a Change Order in the amount of \$8,633.00

Should you have any questions or comments please do not hesitate to contact me.

Submitted by: Melissa Mendez
 Allied Fire Protection Systems

Approved by: _____
 Date: _____

Cc: