

TOWN OF WEST SENECA



ENGINEERING DEPARTMENT

TOWN SUPERVISOR
SHEILA M. MEEGAN
TOWN COUNCIL
EUGENE P. HART
WILLIAM P. HANLEY JR.

May 3, 2018

Honorable Town Board
Town of West Seneca

Honorable Board Members,

Please authorize the supervisor to execute the attached Change Order #2 to the JW Danforth Company in the DEDUCT amount of \$51,285.78 for the value engineering of mechanical/HVAC construction associated with miscellaneous items throughout the West Seneca Community Center and Library.

Feel free to contact me if you have any questions.

Very truly yours,

Steven R. Tanner, P.E.

cc. Files: TB
Project

↓

Change Order No. 2

Date of Issuance: April 17, 2018

Effective Date: April 17, 2018

Project: Community Center and Library	Owner: Town of West Seneca	Owner's Contract No.: N/A
Contract: Community Center and Library		Date of Contract: 12/5/2016
Contractor: JW Danforth Company		Engineer's Project No.: 13727.01

The Contract Documents are modified as follows upon execution of this Change Order:

Description: Value Engineering Deducts and credit for not providing temporary heat

Total Change Order Amount (\$51,285.78)

Attachments (list documents supporting change): Pricing from Danforth for IB-50

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

\$ 788,000.00

Original Contract Times: Working Calendar days

Substantial completion date: May 1, 2018

Ready for final payment (date): June 1, 2018

Increase from previously approved Change Orders

\$ 50,539.95

Increase from previously approved Change Orders:

Substantial completion (date): No change

Ready for final payment (date): No change

Contract Price prior to this Change Order:

\$ 838,539.95

Decrease of this Change Order

\$ 51,285.78

Contract Price incorporating this Change Order:

\$ 787,254.17

RECOMMENDED:

By: Steven R. Tanner, P.E.

Engineer (Authorized Signature)

Date: 04/17/2017

ACCEPTED:

By: _____

Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: [Signature]

Contractor (Authorized)

Date: 5.1.18