

# TOWN OF WEST SENECA



ENGINEERING  
DEPARTMENT

TOWN SUPERVISOR  
SHEILA M. MEEGAN  
TOWN COUNCIL  
EUGENE P. HART  
WILLIAM P. HANLEY, JR.

November 12, 2014

Honorable Town Board  
Town of West Seneca

**Re: 2014 Stephenson Street Road Reconstruction Project  
Job # 1401-1  
Change Order Approval**

Honorable Board Members,

Please approve Change Order No. 1 in the amount of \$26,490.00 for additional work on the above referenced project. This Change Order includes the following:

Tree Removal	25 @ \$700.00	=	\$17,500.00
Partial Removal (grind)	1 @ \$350.00	=	350.00
Yard Drains	27 @ \$320.00	=	8,640.00
			<hr/>
			\$26,490.00

Feel free to contact me with any questions or concerns you may have.

Very truly yours,

Steven R. Tanner, P.E.  
Town Engineer

Cc: Files: TB.  
Project

2.  
NOV 17 2014



TOWN OF WEST SENECA  
ENGINEERING DEPARTMENT

JOB NO. R-1401-1  
CHANGE ORDER NO. 1  
DATE: 11/12/14

Nova Site Company, LLC  
6 Lena Court  
West Seneca, NY 14224

PROJECT: R-1401-1  
2014 Stephenson Street  
Road Reconstruction Project

UNDER CONTRACT DATED: August 25, 2014

**ADD: (\$26,490.00)**

YOU ARE HEREBY AUTHORIZED AND DIRECTED TO:  
ADD as per attached : **Change Order #1**

**NET Addition: \$26,490.00**

AND TO ADD TO THE CONTRACT THE SUM OF:

--Twenty Six Thousand Four Hundred Ninety – DOLLARS & 00/100-- **\$26,490.00**

THE CONTRACT COMPLETION DATE OF \_\_\_\_\_ N/A. \_\_\_\_\_ IS HEREBY  
EXTENDED \_\_\_\_\_ DAYS TO \_\_\_\_\_.

<u>ORIGINAL CONTRACT</u>	<u>CHANGE ORDER</u>	<u>ADDITION</u>	<u>DEDUCTION</u>	<u>CONTRACT TO DATE</u>
599,795.00	1	\$26,490.00		

RECOMMENDED BY:  TOWN ENGINEER

11/12/14  
DATE

ACCEPTED BY: Nova Site Company, LLC

PER: \_\_\_\_\_

DATE

APPROVED AT TOWN BOARD MEETING OF \_\_\_\_\_

PER \_\_\_\_\_ SUPERVISOR

DATE

CC: TOWN CLERK TOWN ENGINEER  
TOWN ATTORNEY CONTRACTOR