

TOWN OF WEST SENECA



ENGINEERING
DEPARTMENT

May 20, 2015

Honorable Town Board
Town of West Seneca

**Re: 48" Trunk Sewer Installation
Change Order #2**

Honorable Town Board,

Please approve change order number 2 to CATCO in the amount of \$124,669.40 for the 48" sanitary sewer project along Orchard Park Road. This is the final amount negotiated with the contractor for delays and conflicts during the course of completing the project.

Thank You,

A handwritten signature in black ink, appearing to read "S. R. Tanner".

Steven R. Tanner, P.E.

Town Engineer

JUN 01 2015

