

# TOWN OF WEST SENECA



ENGINEERING  
DEPARTMENT

May 6, 2015

Honorable Town Board  
Town of West Seneca

**Re: Burchfield Pre-Fab Building  
Add Change Order Approval**

Dear Honorable Town Board,

Please approve the attached change order for the Burchfield comfort station in the amount of \$16,466.85 for a concrete switchback ramp, stairs and railings. The building was raised previously to give additional clearance out of the flood plain elevation and as such requires these modifications to be handicap accessible.

Thank You,

A handwritten signature in black ink that reads "Steven R. Tanner".

Steven R. Tanner, P.E.  
Town Engineer

Handwritten initials "KB for" in black ink.

MAY 11 2015

---

**NewCal Construction Inc.****PROPOSED  
CHANGE ORDER**10994 Tinkham Road  
Darien, New York 14040Phone: (585)547-3880  
Fax: (585)547-3855**No. 3**

---

**TITLE:** RAMP AND STAIR**DATE:** 04/08/2015**PROJECT:** BPB  
Burchfied Prefab Building**TO:** Attn: BRIAN J. KULPA  
CLARK PATTERSON LEE  
26 MISSISSIPPI STREET  
SUITE 300  
BUFFALPO, NEW YORK 14203  
Phone:(800)274-9000 1304**CONTRACT/PO:** 12049.00**SUBMITTED:****COMPLETED:****REQUIRED:**

---

**DESCRIPTION**RAMP,STAIRS AND RAILING  
MOBILIZATION \$0  
DEMOBILIZATION \$0  
CONCRETE AND ACCESSORIES \$1,979.00  
STONE \$450.00  
REBAR AND MESH \$1,900.00  
RAILING \$6,185.00  
CONCRETE AND STONE LABOR \$2,630.00  
EXCAVATION AND TRUCKING \$1,000.00  
GRADING \$175.00  
TOTAL \$14,319.00  
15% OH&P \$2,147.85  
TOTAL AMOUNT \$16,466.85

\$16,466.85

**APPROVAL****By:** \_\_\_\_\_  
Ronald M Roberts**By:** \_\_\_\_\_**Date:** \_\_\_\_\_**Date:** \_\_\_\_\_