

TOWN OF WEST SENECA



ENGINEERING DEPARTMENT

TOWN SUPERVISOR  
SHEILA M. MEEGAN  
TOWN COUNCIL  
EUGENE P. HART  
WILLIAM P. HANLEY, JR.

March 5, 2015

Honorable Town Board  
Town of West Seneca

Re: **36" Sewer Replacement with 48" Sewer - 24" SICPP Storm Pipe Change Order**

Honorable Board Members,

Please approve Change Order No. 1 in the total amount of **\$77,000.00** for additional work performed for the above referenced project.

The additional work was required to install the 24" SICPP storm pipe parallel to the Town Sewer from approximately Sta. 23+70 to Sta. 16+55 as requested by the NYSDOT. This work is to be reimbursed in approximately two years by the NYSDOT as they are in the process of securing funding and creating a project for additional improvements along Orchard Park Road. The new 24" SICPP storm pipe will provide an outlet for the new drainage to be installed on Orchard Park Rd. in this coming construction season.

Very truly yours,

A handwritten signature in black ink, appearing to read "Steve R. Tanner".

Steve R. Tanner, P.E.  
Senior Associate  
Clark Patterson Lee

Enc.

cc: Files: TB.  
Project

MAR 23 2015