

TOWN OF WEST SENECA



ENGINEERING DEPARTMENT

TOWN SUPERVISOR
SHEILA M. MEEGAN
TOWN COUNCIL
EUGENE P. HART
WILLIAM P. HANLEY JR.

November 16, 2016

Honorable Town Board
Town of West Seneca

RE: Phase 2 and 3 sanitary Sewer Rehabilitation Project Closeout – Deduct Change Orders

Honorable Board Members,

Please authorize the supervisor to sign all necessary paperwork for deduct change order number 4 in the amount of (\$204,586.75). Change order number 4 reimburses the Town for the payment the Town had to make on behalf of the contractor at the NYS Department of Labor's request to resolve a wage rate issue with the contractor. Please also authorize the supervisor to sign deduct change order number 5 in the amount of (\$37,800.25) to reconcile quantities bid versus quantities actually installed. The quantities actually installed netted this deduct.

Feel free to contact me if you have any questions.

Very truly yours,

Steven R. Tanner, P.E.

cc. Files: TB
Project