

**TOWN OF WEST SENECA**



ENGINEERING DEPARTMENT

TOWN SUPERVISOR  
SHEILA M. MEEGAN  
TOWN COUNCIL  
EUGENE P. HART  
WILLIAM P. HANLEY JR.

November 30, 2017

Honorable Town Board  
Town of West Seneca

Honorable Board Members,

Please authorize the supervisor to execute the attached Change Order #2 to Resetarits Construction Company in the amount of \$187,335.87 for the build out of the first floor office space in the 2 story portion of the new West Seneca Community Center and Library.

Feel free to contact me if you have any questions.

Very truly yours,

Steven R. Tanner, P.E.

cc. Files: TB  
Project

## Change Order No. 2

Date of Issuance: December 11, 2017 Effective Date: December 11, 2017

Project: Community Center and Library	Owner: Town of West Seneca	Owner's Contract No.: N/A
Contract: Community Center and Library		Date of Contract: 12/5/2016
Contractor: Resetarits Construction, Inc.		Engineer's Project No.: 13727.01

**The Contract Documents are modified as follows upon execution of this Change Order:**

Description: GC's portion of the first floor build out of the 2 story Town space at the WSCCAL

Total Change Order Amount      \$187,335.87

Attachments (list documents supporting change): Pay Application 20

**CHANGE IN CONTRACT PRICE:**

Original Contract Price:  
\$ 8,295,000.00

Increase from previously approved Change Orders  
\$ 48,790.75

Contract Price prior to this Change Order:  
\$ 8,343,790.75

Increase of this Change Order  
\$ 187,335.87

Contract Price incorporating this Change Order:  
\$ 8,531,126.62

**CHANGE IN CONTRACT TIMES:**

Original Contract Times:     Working       Calendar days  
Substantial completion date: May 1, 2018  
Ready for final payment (date): June 1, 2018

Increase from previously approved Change Orders:  
Substantial completion (date): No change  
Ready for final payment (date): No change

RECOMMENDED:  
By: \_\_\_\_\_  
Engineer (Authorized Signature)  
Date: \_\_\_\_\_

ACCEPTED:  
By: \_\_\_\_\_  
Owner (Authorized Signature)  
Date: \_\_\_\_\_

ACCEPTED:  
By: \_\_\_\_\_  
Contractor (Authorized)  
Date: \_\_\_\_\_