

# TOWN OF WEST SENECA



ENGINEERING  
DEPARTMENT

TOWN SUPERVISOR  
SHEILA M. MEEGAN  
TOWN COUNCIL  
EUGENE P. HART  
WILLIAM P. HANLEY, JR.

November 20, 2015

Honorable Town Board  
Town of West Seneca

Re: Kiwanis Center  
Asbestos Abatement

Honorable Town Board,

Please approve change order number 1 to Caysea Contracting Corp. in the amount of \$13,727.96 for the asbestos abatement at the Kiwanis Center. This change order is necessary because of additional quantities of vapor barrier were discovered above grade and extend 2-5 courses of masonry on the exterior wall behind exterior painted masonry on both the west and east sides of the building.

Please feel free to contact me if you have any additional questions.

Sincerely,

*Steven R. Tanner*

Steven R. Tanner, P.E.  
Town Engineer

*KB/A*

Cc: file



**CAYSEA CONTRACTING CORP.**

**65 Allendale Rd.**

**West Seneca, NY 14224**

**COST PROPOSAL-ADDITIONAL WORK**

Job Name: West Seneca Kiwanis Center  
 Address 50 Legion Parkway  
West Seneca, New York

Date: 11/17/2015  
 Job No. \_\_\_\_\_

**Work Performed:** Additional quantities of vapor barrier discovered above grade and extend 2-5 courses of masonry on the exterior wall behind exterior painted masonry on both the west and east sides of the building. TES Environmental have estimated the quantity to be approximately 500 sq ft of tar on each side of the building. Exact quantities cannot be determined as the material has been painted over.

**Labor:**

Name	Class	Total Hours	Hourly Rate	Total Cost
Asbestos Abatement	Lab	144	\$76.44	\$ 11,007.36
				\$ -
				\$ -
				\$ -
<b>Total Labor Cost</b>				<b>\$ 11,007.36</b>

**Material:**

Description	Total Used	Total Units	Unit Price	Total Cost
6 mil plastic sheeting	3	3	\$ 90.00	\$ 270.00
Asbestos bags	100	2	\$ 75.00	\$ 150.00
Poly Pro Protective Suits	72	3	\$ 35.00	\$ 105.00
Respirator Cartridges	36	36	\$ 5.00	\$ 180.00
Asbestos Disposal Fee	1	1	\$ 75.00	\$ 75.00
Masonry Chisel Bits	6	6	\$ 25.00	\$ 150.00
<b>Total Material Cost</b>				<b>\$ 930.00</b>

**Equipment:**

Description	Days on Site	Daily Rental	Total Cost
			\$ -
<b>Total Equipment Cost</b>			

<b>Total Labor + Material + Equipment Cost</b>	<b>\$ 11,937.36</b>
<b>Profit &amp; Overhead(15%)</b>	<b>\$ 1,790.60</b>
<b>Total Cost</b>	<b>\$ 13,727.96</b>

  
 CAYSEA Contracting Corp Supervisor Signature

\_\_\_\_\_  
 Owners Representative Signature

RECEIVED  
 Town of  
 West Seneca  
 NOV 19 2015  
 Engineering