

April 15, 2016

Honorable Town Board
Town of West Seneca

**Re: 2015 Sanitary Sewer Repair Project
Job #S-1501
Change Order Approval/Contract Extension**

Honorable Board Members,

Please approve a Contract Extension, in the amount of \$ Zero Dollars for a Job # S - 1501 Sanitary Sewer Repair Project – (above referenced project), supporting paperwork is attached for your review. This change order includes a contract extension with all current bid item pricing (zero dollar increase):

Feel free to contact me with any questions you may have.

Very truly yours,

Steven R. Tanner, P.E.
Town Engineer

Cc: Files: TB.
Project



TOWN OF WEST SENECA
ENGINEERING DEPARTMENT

JOB NO. S-1501
CHANGE ORDER NO. 1
DATE: 4/15/16

Spanitz Backhoe Service Inc.
12516 Liberia Road
East Aurora, NY, 14052

PROJECT: S-1501
Sanitary Sewer Repair Project
Contract Extension

UNDER CONTRACT DATED: February 20, 2015

ADDITION: \$ 0
DEDUCTION: \$ 0

YOU ARE HEREBY AUTHORIZED AND DIRECTED TO:
ADD as per attached: **Contract Extension**

Zero Dollars & 00/100
NET ADD: \$ 0

AND TO ADD TO THE CONTRACT THE SUM OF:

- ZERO DOLLARS & 00/100 - Contract Extension - Zero Monetary Increase

THE CONTRACT COMPLETION DATE OF **February 20, 2016** IS HEREBY EXTENDED
TO: **December 31, 2016**.

<u>ORIGINAL CONTRACT</u>	<u>CHANGE ORDER</u>	<u>ADDITION</u>	<u>DEDUCTION</u>	<u>CONTRACT TO DATE</u>
\$136,970.00		\$0		\$ 77,742.75

RECOMMENDED BY:  TOWN ENGINEER

4/14/16
DATE

ACCEPTED BY: Spanitz Backhoe Service Inc.

PER: _____

DATE

APPROVED AT TOWN BOARD MEETING OF _____

PER _____ SUPERVISOR

DATE

CC: TOWN CLERK TOWN ENGINEER
TOWN ATTORNEY CONTRACTOR